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Weekday work will
continue through the
holidays with the
following exceptions:

Thursday, December 24
Friday, December 25
Thursday, December 31
Friday, January 1

Public
Information
Session

U.S.EPA has been
keeping residents
informed of site work
through fact sheets and
having staff available at
the U.S. EPA site trailer.

Although U.S. EPA has
not held a public
information session since
July, another may be
scheduled if there is
sufficient interest.

If you are interested in a
public meeting with U.S.
EPA and its partner
agencies to discuss
cleanup work, please
contact Bri Bill,
Community Involvement
Coordinator, at thee-mail,
voice mail or address
listed on the reverse side.

United States Office of Public Affairs
Environmental Protection 77 West Jackson Blvd.
Agency Chicago, Illinois 60604
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Michigan Minnesota
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Former Northwestern Barrel Site
Status of Site Activities

South Milwaukee, Wisconsin December 17, 1998

This fact sheet summarizes recent activities at the Former Northwestern Barrel site,
located along Lake Michigan between Marina Road and the South Milwaukee
Wastewater Treatment Plant.

Site Excavation and Removal Activities
In the past three months, site workers have conducted a number of activities,
including the following:

. clearing and shredding of vegetation from the southern lake bluff;

. excavation, stockpiling, sampling, and off-site disposal of contaminated
ravine and lake bluff soils and debris;

. excavation, stockpiling, sampling and off-site disposal of a portion of the
former facility’s building foundation, located by the west fence;

. collection of soil samples from the base and sidewalls of two pits on the
south east portion of the site to identify whether additional pit excavation is
necessary;

. construction of a temporary fence consisting of wooden stake and yellow

caution tape on the western end of the site property, 20 feet outside of site
fence, to provide a safety zonefor residents while work was underway close
to the site perimeter;

. repair of Marina Road;

. periodic sampling of water and
sediment from the stream in the
raving

. air monitoring at the fenceline

_ for vapors and dust; and
. chemical-specific air

monitoring during the handling
of soils containing odorous
soils (soils contaminated with
volatile organic compounds).

Stockpiles of contaminated soil awaiting off-
site disposal.

For amore detail ed accounting of activities completed, please consult thefilelabeled
“U.S. EPA Pollution Reports’ (yellow label) in the site information repository at the
South Milwaukee Public Library. U.S. EPA will be placing thisinformation in the
repository by the end of the year.



—— Site Information Repository

——| U.S. EPA staff recently rearranged site files in the
—— repository at the South Milwaukee Public Library.
Documents are sorted in a way that will make it
easier for residents to find material more quickly.
Documents have also been moved to file cabinets to
accommodate the new arrangement. Ask a librarian for
assistance.

Schedule for Completion

Soil excavation and removal activitiesinside the fence were
expected to be completed by December. However, as
workers dug into the lake bluff, a greater volume of
contaminated material was discovered, and additional
excavation has been necessary. Therefore, excavation and
off-site removal will continue into the new year. The
estimated completion date for these activities is February.
Once all contaminated material has been removed, workers
will collect samples of soilsand ground water to ensure that
contamination has been cleaned-up to approved levels.

Additional Sampling in Residential Areas
Several residents haveinquired about additional samplingin
the residential areas next to the site. The agencies and the
potentially responsible parties are making plans for
additional
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activitieswhich could include soil sampling and basement air
monitoring. Affected residents will be contacted within the
next several months regarding this work.

Also, Wisconsin Department of Health and Family Services
(WDHFS) mailed aHealth Update (dated November 1998) to
residents of the Marina Cliffs condominium property. This
update provided WDHFS's evaluation of soil sample results
for health impacts. A copy of the update, aswell asacopy of
a public health consultation on residential soils, has been
placed in the library.

For additional information or to request
a meeting, please contact:

Bri Bill, Community Involvement Coordinator
Office of Public Affairs

77 W. Jackson Blvd. (P-19J)

Chicago, IL 60604
E-mail:[bill.briana@epa.gov |

1-800-621-8431 or (312) 353-6646

To discuss site activities, please contact
the On-Scene Coordinator at the U.S. EPA Site

Trailer at 571-1212.
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